BIG CREEK WRF EXPANSION
CONSTRUCTION UPDATE

Thank you for your interest in the progress of the Big Creek WRF Expansion Project. Our goal is to keep you informed
throughout design and construction. For more information, please visit our website at www.bigcreekexpansion.com

October 2021
Construction Views
As the days become shorter and the air starts to cool,
work continues to progress on schedule at the Big Creek
construction site. October saw concrete wall pours
concluded at the Biological Nutrient Removal Basin
(BNR) and Primary Clarifiers Sludge Trough. In the
Dewatering Building, all masonry work was completed.
Following this work, the new screw presses were
installed successfully. At the Headworks location, the
slab on grade was finalized. Over at the Membrane
Gallery, installation of the 48” Return Activated Sludge
(RAS) piping was fully completed and pressure tested.
The Primary Clarifiers are seeing continued shoring
installation work. This is in tandem with the elevated
slab concrete pours that will continue through the month.
The main Electrical Building is starting to see some
work progressing. Following the completion of the
required excavations, the under slab conduit is being
installed. The Membrane Gallery has ongoing
construction efforts focused on the electrical and small
bore, membrane tank slab on grade, and the installation
of the 60” permeate pipe/66” RAS pipe encasement.
Concrete placement is now 70% complete and will
continue to remain a focus until the end of the year.
The second page shows a current aerial photograph of
the site as well as a rendering of the site at completion of
Phase 2B. More information is available at
www.bigcreekexpansion.com.

Finished Precast Walls at the Dewatering Building

Dewatering Screw Press Installation

Have a construction concern?
Call the project 24-hour hotline.
(678) 903-7640

BNR Milestone for Concrete Wall Pours
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Aerial View of the Big Creek WRF at Beginning of Phase 2A in November 2019

Aerial View of the Big Creek WRF Site in October 2021

Anticipated Site Conditions at the Conclusion of Phase 2B

Visit Bigcreekexpansion.com to sign up for construction updates.
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